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Project Overview
► History

► Previous Work

► Funding / Clients 

► What / Why PMC?
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Pursuit Process
Team
Approach
Value Added
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PMC Process Upfront
► Study Phase

► Supplement

► Additional Projects
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Unique Responsibilities of PMC
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Unique Responsibilities 
Administrative
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 “Normal” PM 
Documentation

Supp. Agrmt. to Cost 
Share Agreement

Change of 
Sponsorship w/ EWG

SIMS forms
STIP updates

Cost Share Escrows / 
Deposits

File Transfers at PSE
Status Updates
Public Inquiries
Serve three “Masters”
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Unique Responsibilities 
Design

Noise 
Review

UtilitiesDesign 
Exceptions, 
Conceptual 

Study 

Pavement 
Type 

Selection

Design Project Manager

Milestone 
submittals 

Empowered 
to use 

MoDOT 
forces

Sign / 
Truss 

Inspections

Right of 
Way 

Process –
City $$
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Unique Responsibilities 
Core Team

Agenda

Reoccurring 
Meeting

MoDOT Ancillary 
Role – Updates

Tough to draw 
conversation

Follow-up w/ Offline 
Meetings
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Unique Responsibilities
Public Involvement
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Develop Website Content

Advertise

Develop / Narrate Presentation

Respond to All Comments / 
Questions
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Unique Responsibilities
Central Office
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Set / Coordinate Submittal Deadline

Last Line of Approvals 
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Unique Responsibilities 
Construction
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 Resident Engineer
 Precon

 PAVE Workshop

 Weekly Meetings

 Pay Apps

 Change Orders

 RFIs

 Inspection

 Closeout

 Design Involvement
 Continued Utility Challenges

 Value Engineering Proposals
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Construction Photos
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Where Are We Today?
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Before / After
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Lessons Learned
Covid Sucked (importance of face time)

MoDOT email / calendar access

Not having eProjects access

Utility challenges

CM / ROW acq. as SA

 Importance of CM during Design

Three parties with financial and 
decision-making interests

Ultimately a success story –
other MoDOT, County uses,  
IDOT
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Questions
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Jason Dohrmann, PE
HR Green, Inc. 
jdohrmann@hrgreen.com


